
Patton Municipal Authority 

November 10, 2016 

Regular Meeting 

Minutes 

Location: Patton Borough Council Chambers. 

Members Present: Chairman, Gary Ceschini; Vice Chairman, Edwin Link, Members: Patrick 
Wood; Mark Stephens; PMA Secretary, Donna Dunegan; and Recording PMA Secretary, 
Amanda Farrell. Absent: Jay Weakland 

Guests: David Cunningham, Keller Engineer, Amber Stich, Joanne Jossel, Mary Ann Kuzar 

Chairman Ceschini opened the meeting at 7PM. 

Recited the Pledge of Allegiance 

Motion: Stephens/Wood to approve the October minutes. Motion passed without objection. 

Keller Engineers, Inc. 

420 Allegheny Street 

Post Office Box 61 

Hollidaysburg, PA 16648 KELLER ENGINEERS 
PATTON MUNICIPAL AUTHORITY 

ENGINEER'S REPORT 
November 10, 2016 

The following is an update and status report of the various items that we are working on: 

WELL WATER QUALITY 

SE Construction has completed the work associated with the redirection of all water through Tank #1. The active 
mixer will be installed within the week. The reconfiguration and mixer are being added to allow the groundwater an 
opportunity to off-gas prior to use by the customer. This is expected to reduce smells and cloudiness by some degree, 

but the true effectiveness won't be known until we begin operation of the new configuration. Before that can 
happen, an inspection by DEP and the issuance of an operations permit will be necessary. Change Order #1 has been 
prepared to address additional piping around the old filter plant. 



There have been some isolated reports of discolored water that I believe are related to iron deposits in the 
distribution system. I've discussed the issue with DEP and we will continue to monitor the situation. 

The use of chemical fluoride was ceased on November 1 5t. 

SALE OF WATER  

Hastings is continuing to work on their treatment facility. For the time being, all water usage in both Elder Township 
and Hastings is being provided by Patton. The Hastings treatment plant work will take another two to four months, 
at which time their withdrawal from Patton could be significantly reduced. Elder Township plans to remain a long-
term customer of Patton. The Elder meter vault was struck by lightning sometime in October, resulting in a meter 
malfunction. The incident is being submitted to the Borough's insurance company and the November billing was 

estimated. 

WELL #4 PROJECT 

The Well #4 monitoring plan was submitted to SRBC by Casselberry & Associates on October 19 th . Once approved, 

the well will undergo the final 72-hour pump testing. Based upon preliminary testing for methane at Well #4, C&A 
has recommended that the deepest production zone be grouted prior to the well test. 

PROJECT FINANCING  

The interim project financing through First Commonwealth Bank is scheduled to expire at the end of November. 
Donna and I are working to submit reimbursement requests to the CFA and PennVest for the purpose of closing the 
account. The need for interim financing during the Well #4 project may or may not be necessary. 

CONSENT ORDER AND AGREEMENT 

At this time, DEP has ceased all fines relating to the project. According to the COA, the Borough is still responsible 
for the development of Well #4, as the related approvals are issued. 

David M. Cunningham, P.E. 

Well Water Quality 

The redirection of well water through Tank #1 was completed this week by SE 
Construction. Upon completion, we will begin operation with the new configuration in the 
future. At that point, we will start the operation early in the week as opposed to a Thursday or 
Friday, just in case an issue would arise. Chairman Ceschini asked Engineer Cunningham if any 
problems were noted with the change order to which Engineer Cunningham stated no problems 
were noted. Chairman Ceschini also asked Engineer Cunningham if the pipes were in good 
condition and Engineer Cunningham said the pipes are in decent shape. 

Motion: Link/Stephens to approve a change order for the amount of $4,129.00 for addition to SE 
Construction's construction contract for extra valves and digging work. Motion passed without 
objection. 

There have been a few reports of discolored water that Engineer Cunningham believes are 
related to iron deposits in the distribution system. He stated that it could be due to iron sediment 
accumulating through the years. Engineer Cunningham suggested the use of a product such as 
Aquamag if the iron sediment continues. He also stated since the removal of fluoride may help 
the situation, we will just have to wait and see. 



Mary Ann Kuzar questioned how long the sulfur smell will last. Engineer Cunningham said if 
the odor doesn't go away within a few weeks, there are a few solutions that can be explored 
before expenses are incurred. Ms. Kuzar also questioned if there would be any bacteria in Well 
#4. Engineer Cunningham explained this well hasn't settled as long and if there is bacteria in the 
well, it will be cleaned before it goes on-line. 

Chairman Ceschini asked Engineer Cunningham if it would be advisable to do more flushing in 
order to clear up the sediment. Engineer Cunningham agreed it would be a good idea. 

Sale of Water 

Engineer Cunningham reported that the Elder meter vault was struck by lightning sometime last 
month which resulted in a meter malfunction. L/B Water is currently looking for a 
replacement. Chairman Ceschini asked how long it will take to find a replacement to which 
Engineer Cunningham replied that there is no time period. They are currently tracking another 
unit to swap with us. Chairman Ceschini asked how the workers are reading the meter since it is 
not working. Engineer Cunningham replied that we are going by their average use for the time 
being until it is repaired. 

Well #4 Project 

The 72-hour pump testing is dependent on when Casselberry can do the testing, and also weather 
permitting. Engineer Cunningham stated that it can take nine months after the permit, and then 
over a year to get the final price. Engineer Cunningham stated that Jim Casselberry told him that 
Well #4 is in a water barring zone, and that methane is coming from the bottom of the barring 
zone. He also stated that Jim Casselberry suggested that the well be grouted before testing takes 
place. 

Project Financing 

Engineer Cunningham is working with Secretary Dunegan to submit the reimbursement and 
close out the line of credit. 

Guests left at 7:39pm 

Entered Executive Session at 7:40 pm to discuss legal matters. 

Motion: Link/Wood to End Executive Session at 8:04pm. No Motions were made during 
Executive Session. 

Motion: Wood/Stephens to adjourn the meeting at 8:05pm. Motion passed without objection. 

Respectfully submitted by 

0/1'4414- 

Amanda Farrell 

Recording Secretary 


	Page 1
	Page 2
	Page 3

